



TO: Board of Estimates, Office of Comptroller
 FROM: AGC6300 - Recreation and Parks
 DATE: 05/09/2023
 SUBJECT: TR11319 Ratification and Administrative Time Extension &
 Processing Outstanding Extra Work Orders – Jones Falls Trail –
 Phase V to Allied Contractors, Inc. - Accompanying SB-23-11632

ACTION REQUESTED OF BOARD OF ESTIMATES:

The Board is requested to approve a Construction Contract Extra Work Order Allied Contractors, Inc.

PERIOD OF CONTRACT/AGREEMENT: 08/01/2017 to 07/19/2019

AMOUNT AND SOURCE OF FUNDS:

Transaction Amount: \$ 452,918.48

Contract Extra WO	\$ 0.00	Extra WO Number:
-------------------	---------	------------------

Amount:

Project #: TR11319

Project Fund	Amount
9938-PRJ001089-CAP009474-SC630405	\$ 452,918.48

BACKGROUND/EXPLANATION:

The Board of Estimates is requested to approve a ratification and administrative time extension and to process outstanding change orders for F.A.P NO. STP-3(392) E; S.H.A NO. BC-460001; Baltimore City TR11319 – Jones Falls Trail – Phase V; b/d 11319 with Allied Contractors, Inc.

This Authorization is requested on behalf of the Department of Recreation and Parks and provides for a one thousand four hundred and forty-six (1,466) day non-compensable time extension. The extra time is needed to ratify the expired contract and will be to cover construction time, administrative functions and close out activities in connection with work performed This project is approximately at 100% complete.

DBE PARTICIPATION:

DBE Goal %	28.00%	DBE Goal Amount	\$ 0.00
DBE Attainment %	23.00%	DBE Attainment Amount	\$ 0.00

Allied Contractors, Inc.

EMPLOY BALTIMORE:	LIVING WAGE:	LOCAL HIRING:
N/A	N/A	Applicable

1% FOR PUBLIC ART:

This is a Capital Funds project.

Public Art Cost Eligible: 452,918.48 and **Public Art transfer amount:** 4,529.18

ENDORSEMENTS:

BAPS has reviewed and approved for funds.

Law has reviewed and approved for form and legal sufficiency

MWBOO has reviewed and approved

Audits has reviewed and has no objection to BOE approval

